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During the visit of the Project Officer and another repre-

sentative early in the month, arrangements were made for a

visit to While at this STAT
manufacturer's facility, a thorough examination was made of
all of his various styles available. Three STAT
styles, together with two styles L vwere selected STAT
as suitable for this program. It was also agreed that it
STAT
Since this work will be of a production nature, a proposal
will be submitted as soon as costs are available. In the
interim, a éonsiderable effoft was put into finalizing the
arrangement (our original prototype) STAT
STAT
FUTURE WORK
Work will be continued on the investigation for new types
in the completion of the remaining work with
' STAT

FINARCIAL STATEMENT

Total Amount of Contract $ 15,502.00
Expenditures for March 1960 _ 1,478.14
Total Expenditures to 31 March 1960 13,573.63
Balance of Contract 1,928,37

~ Expiration Date: 26 June 1960
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